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FM 2181 North-South

CSJ:

205402015

Schematic Approval:

December 15, 2005

Project Description:

Widen from twelane to sixlane
divided roadway

Environmental Clearance:

January 28, 2008

Limits

From City of Denton/Corinth
City Limits to Lillian Miller

ROW Acquisition Completed:

January 25, 2013

Utility Relocations Completed:

November 2017

Construction Cost:

$37,641,150

100% Plans:

May 22 2017

Firm:

Huitt-Zollars

Let Date:

July 11,2017

Key Contact:

David Nufer

Construction Complete:

February2020

Current Activity :

T

Precinct 1Project Report

Utilities: With the exception o€ity of Denton utilities, whose relocations have been incorporated
into the construction contract, utility relocations are complagditional conflicts locatedCharter
has begun relocationg&stimated completion date is August 27, 20D8ME will pull poles when
Charter relocations are complet#&tmos conflict with proposed inlet boxes and installation of RCP
drainage has been located; Atmos will be relocating from Montecito Street south past Guyer High
School. Meeting held with Atmos. Work i®tbe phased due to trench conflicts (proposed line
would be above and clear of proposed sewer line but would create a constructabilityNgsue)
timeline for relocations available at this tim€ity of Denton seweline found to be in conflict.
Contrador has received plans and will begin working in the area once DISD fiber is relocated.
Funding: The project is funded wit$i18 million in Proposition 1 (CAT 2$2.1 million in

Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).

Construction: Project was awarded MCM. There are 2mmonths of barricadesSee attached
TxDOT construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: August 2, 2018
Report prepared by: Angel Karr, AIA Engineers

Project: STP 1702(730)

Control:  205402-015

Highway: FM 2181

Limits: From: Lillian Miller Parkway in Denton
To: West of FM 2499 (Barrel Strap Rd)

Contractor: MCM

TxDOT Project manager: Angel Karr (AlA Engineers)Phone: $12) 2933631
Contractords Superint endPhonte: (22556201t hon Gi bson

Date Work Began: November 21, 2017
Anticipated Completion Date: February 17, 2020

Current Activities :

Current activities include: Continue with installation of City of Denton water and wastewater
utilities. Continue construction of temporary detour pavement from Bent Oaks to Primrose.
Maintaining SW3P within project limits.

Narratvede s cr i pti on of | aGontinuedbwih Gitpos Demrcwaternandtsawers :
relocations.Completed temporary traffic signals at Hickory Creek, Robinand Old Alton
intersections.Began temporary detour constructioneast side of 2181Continued maintenance of
environmental praction controls.

Narrative description of activities planned for next month: The Prime and their subcontractors will
work to complete temporary signals at Cedar Creek and Old ;Attontinue detour pavement
construction; andontinue with installationfocsanitary, water linesand storm sewer on the project.

Traffic issues Ranchman closure for 2 weeks to install watennlk likely occur the first week of
September Daily ongoing ane closures from Bent Oaks to Primrose for detour construatmnring
through December Temporary lane closures for material deliveries and to complete construction of
drainage items Teasley.

Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Construction of ity water and wastewater

and detour construction. Relocation of DME poles from Bluebonnet to Old Alton (Frontier electric
service relocation) due to conflict with storm draidlISD communication line relocation on Ravencrest
property due to conflict witlCity of DentonSSforce main.Relocation of Atmos, DMECity of Denton

fiber oneast ROW from Windriver to Sundown.

Other items of significance: TxDOT working withCity of Dentonto potentially remove some utility
work from contract to mitigate time inapts. Temp signal at Cedar Creek waiting on material delivery.



FM 720 NORTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Construction Cost: | $18011,511 ROW Acquisition Completion: October 2017

Funding: $17 million in Proposition 1 Funds Utility Relocations Completion: | October 2018
Project Widen twelane rural roadway to six 0 .

Description: lane divided urban L0 Pl January 5, 2018
Firm: TxDOT Let Date: March7,2018
Key Contact: Javier Cantu Construction Completion: October2019

5 tincoln, Park

o Crois Roads
~ B -
=

O Oak Point

o Shady Shores

Current Activities :

Little EIm
O

’s
6 chkbeny

-

T Utilities: Utilities are workingo relocate.See attached utility relocation update

1 Construction: Theprojectwas awarded tdMario Snacola & Sons Excavating, IncThere are
400 working days antl9 months of barricade$’re.construction meeting was held on May 15,

2018. Project is in time suspension until utility relocations are complete




Utility Coordination Repat: FM 720 North
August 17, 2018

CoSenElectricg CoServ coordinating with Suddenlink for transfer of Sutldk lines to CoServ
poles. Overnight tiein scheduled for July 25, 2018. Will remove all old poles after Suddenlink is
completed. All poles have been remove&witching power to onéillboard remains.

AT&T¢ Complete Additional conflict located; will be relocated by August 31, 2018.
Atmos Energy, Complete

UTRWLD; Has approved permitRelocations underwayEstimated complgon date isSeptember
2018.

Mustang¢ Complete

Suddenlinkc Dependent upon CoServ. Y G A OA LI 4GS cn G2 dn RIF&a 2F O2
completion. Has approved planReceived approval to begin attaching to pol€m site relocating.

Suddenlink is 95% complete; located small area at US 380 that was missed.

Denton I1SDO; Will relocate along with Upper Trinity in new easemetffRWD will be undertaking
relocations On site relocatingEstimated completion dates October 2018.



FM 720 SOUTH

CSJ:

156701-025

Schematic Approval:

October 2007

Limits :

FromEldorado Parkwayo south of
Martop Road

Environmental Approval:

December 14, 2011

Construction Cost:

$15,597,320

ROW Acquisition Completion:

June 2014

November 2015

Project Widentwo-lane rural roadway to six | Utility Relocations Completion

Description: lane divided urban 100% Plans: November 2013
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Rick Williford Construction Completion: August 2018

o Crois Roads
. ~ 03
o

dl:lncoln EILS

Current Activities :

SouthProject

Little EIm
O

o
C.) Hackberry

©2011:Google

1 -

1 Construction: Theproject was awarded tdaydon Building CorporatianThere are 420
working days and 20 months of baades.See TxDOT construction report




TxDOT Monthly ProjecReport for Precinct 1 Task Force
Date of report: August 3, 2018
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford Phone: (940) 368013
Contractords Superintend®Phore:(214)PB4%598 Ti nch

Date Work Began: November 9, 2015
Anticipated Completion Date: August 2018

Current Activities :

Current activities include: Project complete.
Narratvedescr i pti on of | aPunchlstont hdés acti vities:
Narrative description of activities plannedfor next month: None.
Traffic issues None. All lanes open

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: None

Other items of significance: Project accejed



FM 455

CSJ: 081602-072 Schematic Approval: March 1, 2016
FromFM 2450to approx. ¥ mile west of
IH-35

From approx. ¥ mile west of K35 to 1.5
miles east of IH35Marion Road

Limits, Section A: Environmental Clearance: March 20, 2018

Limits, Section B: ROW Acquisition Completion: February 2020

Est. Const. Cost: $40 million Utility Relocations Completion: | February 2021
Project Widen twolane rural roadway to fotlane 0 .

Description: urban roadway with turn lanes at-B% Lo IFEIS; Eepi=bogaP0
Firm: Dannenbaum Ready toLet Date: February 2021
Key Contact: Danny Everett Construction Completion: *

Current Activity :

1 ROW: All ROW parcel maps and descriptions have been submitted to TXIROW released
week of April 16, 2018.

9 Utilities: Level B SUE submitted tdxDOT. Level A SUE test holesontinuing First utility
coordination meeting held on April 19, 2018oordination with City of SangeBolivar Water,
and TxDOTon utilities. TXDOT Dallas District has requested thatvel A SUE be added for IH
35, as well as test holes for designation during design.

1 Schematic TxDOT has requested that Dannenbaum design the segmenBbElidver FM 455
along with the FM 455 projectWorking with TXDOT on the IH35 profile to minimizeémpacts
to adjacent property owners to construct the ultimate IH 35 overpass over FM 455. All field work
for geotechnical has been completed, and office engineering is in proDaaasenbaum
coordinated with suesontractor regarding limits of H35 overFM 455. Limits are now set and
will be incorporated into the FM 455 plan set. TxDwill be performingparcel stakingn house
Dannenbaum preparing supplementaiipplemental will include geotechnical for the IH 35
overpass and along corridor for pavent design. (Previous geotechnical was for proposed bridge
structures only.)Dannenbaumavised scope and féer supplemental for Level A SUE on FM
455/IH-35. PS&E will begin upon approval of supplementileld IH-35/FM 455 project
scoping meetingmAugust 6, 2018.

1 Funding: FM 455 is listed as a Propositidrproject with funding totaling3.9 million FM
455 has been listed as a project on thgddr plan with an additional $2.1 million

Precinct 1Project Report August 2018 8



MAYHILL ROAD

CSJ: * Schematic Approval: *
Limits: From IH-35E toUS 380 Environmental Clearance: NA
Length: 3.9 miles ROW Acquisition Complete: April 2017
Construction Cost: | $56,670,566 Utility Relocations Complete: | Septembef018
Project Widen existing twelane roadway to .
Description: four-lane,divided urban cross section LD IS, February 2017
Firm: City of Denton Let Date: May 11, 2017
Key Contact: Noreen Housewright Construction Complete: February 2020
Current Activity :
9 Utilities: The City ofDenton is working with utility providers toward relocations of their assets
along the neviROW corridor.
1 Design: Theconsultanhas completed the final design packagermit applications have been
submitted to TxDOT.Permit has beereceived. City is modifying plans to accommodate future
DCTA bridge at south end of project.
1 Construction: The construction contrastasawarded to Zachary Construction Corporation in

June 2017 .The projectwasbid andwill be constructed as a single joblotice to Proceed was
issued on September 5, 2017. The City of Denton and Zachary Construction Corporation are
coordinating the beginning of major construction work with the final utility relocation efforts.
Major construction workbridges, storm drain, wateand wastewater) for Phase 1 is ongoing and
expected tde completed i©ctober2018. Mills Road was reopened on Julg7, 2018.
Prominence will be closed until Phase 1 is completed and traffic is switSpeshcer is expected
to be openn early Sepember 2018 The construction schedule currently projects switching
traffic by October 2018.



IH 35E INTERIM

All of the managed lanes, main lanes, and frontage road lanes are completed and in operation.
TxDOT has determined daté substantial completion. Final punch list is due to be compiete
spring.

1 TxDOT will be sending requests to execute Landscape Maintenance Agreements to the following
cities within the corridort.ewisville, Carrollton, Highland Village, and Lake Dallaall landscape
elements are in place, and locals have no further plistatems outstandingLMAS have been
sent, and TxDOT is awaiting execution by locallsx DOT has recei ved Lewi sv

1 AGL begarperforming some mill/fill along the corridor tmrrect some pavement defeotsJune
10, 2018. TxDOT shut down pavement repair due to quality. Once AGL and TxDOT align on
material testing, repairs can recommence. Final acceptance is pending those pothole repairs.

1 AGL has completed pavement coresra IH-35E to determine issues with pavement and better

repair plan. TxDOT is awaiting results. TXDOT met with AGL and Austin administration on

August 3, 2018, to further negotiations on final acceptance and pending final items.

T
T



IH 35E BREAKOUT PROJECTS

1 IH-35E/35/35W Merge (braided ramps): TxDOT plans to hild portions of the ultimate section
to relieve current congestion

FM 1171 TxDOT has selected AECOM as engineer.

Corporate

SH 121/PGBT Collector Distributor

Dobbs Road

= =4 =4 A



DALLAS NORTH TOLLWAY, EXTENSION 4B

CSJ: * Schematic Approval: *
Limits: Ili:r:(e):m FM 428 north 7.7 miles to county Environmental Clearance: *
Construction Cost: | TBD ROW Acquisition Complete: *

Description:

Extend tollway north by construction a
6-lane tollway with 3northbound lanes
and 3 southbound lanes; construct six
lanes of nortolled frontage roads,

including three lanes in each direction

Utility Relocations Complete:

Firm:

NTTA

100% Plans:

Key Contact:

Elizabeth Mow

Let Date:

Current Activity :

T

ROW: NTTA has all butwo donation
agreement signed by the property owners
The outstanding agreemsiarewith
BunchandClark NTTA continues to
work with property owners tcesure the
donationagreementAll Denton County
property owners have signadreements.
Schematic: Burns & McDonnell
submittedthe 60% plango NTTA in early
April 2016

NTTA approved Burns & McDonnell to
proceed with design of southbound
frontageroad in current contract.
Consultant has begun work on the
geotechnical andurveying for the Collin
County sectionNTTA has received
finalized 30% plansfor the S curvandhas
forwardedto Denton County for review.
VE studyfor the frontage road projebeld

T

DNT Phase 5A
north of the county line
4.3 miles
to FM 121

DNT Phase 4B
FM 428 extending north
1.7 miles
1o the county line

LEGEND

Prefermed Alignment

DNT Phase 4A
U.S. 380 to FM 428

6 miles
(Schematic/EA complete)

y Ling Rd.

Smiley R

Parvin Rd.

Fishirap Rd

< County

|

|

| 289
(==

|

[

yRA 7 W e—County Rd 51

/ Light Faris
A Way (Futbre)

l/f?"
.;J+-

b
||| Prosper Tr. (County Rd. 4]

Frontier Plwy. (County Rd. 5)

Dallas North Tollvay!
U.S. 380 Interchange
(Future)

on August 18, 2017 Several cost savings
ideas were identifiedConsultant

submitted Valu&ngneering Study recommendationgE studyis complete NTTA met with
ITS on April 9, 2018, to review the VE study and cost estimate.
Other: NTTA legal staffhas preparedn amendment to the project agreementessiing the

revised project cost and provide permission to proceed with the project as required in the original

ICA.




US 377/Stewart/Arvin Hill Intersection Improvements

CSJ: * Schematic Approval: *
Limits: US 377 at Stewart and Arvin Hill Environmental Clearance: *
Construction Cost: | $4,000,000 ROW Acquisition Complete: Complete

Realign the roadway to create one
intersection, instead of two on US 377 at t
Description: Stewart and Arvin Hill intersections (this is} Utility Relocations Complete: *
part of larger Arvin Hill project to widen
roadway and improve drainage)

Firm: Denton County 100% Plans: *

Key Contact: James Gossie Let Date: *

Arvin Hill Road i ' -
e .

Current Activity :

1 The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Engineer has complet&®% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements of US 377/Arvin Hill/Stewart are insitfeematic phaseCounty met

with TXDOT on November 4, 2016, to discuss the project and is proceeding with plans and
revisitingthe signal warrant study.

The design of Rock Hill Road to Rétesa Trail has been completed

Design on thentersection has begun.

The schematic has besabmitted to the countyThe schematic has been submitted to TxDOT.

= =4 =



CSJ:

US 377 North

0081-06-040

Schematic Approval:

February 2020

Limits:

From US 380 taorth ofBusiness US 37} Environmental

Clearance: January 2021

Est. Const Cost:

$142,315,815

ROW Acquisition Complete: *

Project

Description:

Reconstruct and ientwo-lane
undividedrural roadway teix-lane
divided urban arterial with raised media

Utility Relocations Complete: | *

Firm:

TNP 100% Plans:

*

Key Contact:

Chris Hartke, Daniel McCullough /
TxDOT, Nelson Underwood

Ready toLet Date:

August 2030

Current Activity :

T

ENV: Anticipate project needing a Categorical
Exclusion. Environmental constraints mapping is in
progress.Anticipate Public Hearing in September 2020.
Funding: Currently, TxDOT Dallas does not haary
safety (CAT 5) or maintenance (CAT 1) funding fois
type of job. ITS met with TXDOT Dallas District
regarding future funding opportunities. It was decided
that DentorCounty should begin advanced planning to
haveproject ready foProposition 7 funding in FY 2018
2019.

Public Involvement: TNPis preparing for second round
of city stakeholder meetingd.xDOT preference is to
complete conceptual schematic review before schedulin
update meetings with the cities.

Schematic TNP submitted conceptual schematic to
TxDOT on May 15, 20180n June 6, 2018, TNP held
project status meeting and plan review with TxDOT andI
ITS. TNP is refining conceptual schematic based on Ju
6, 2018, meeting. TNP to resubmit revised conceptual
schematic sheets. TNP is updating side street geometr
per nevly incorporated survey data. TNP is evaluating
crossing culvert hydrology. Traffic data updated to
include North Washington Street intersectidiNP
submitted updated conceptual schematic sheets to TxD}
on July 6, 2018 TNP and TxDOT held projectreview
meeting on August 2, 2018. TNP is developing 30% le\
schematic per TxDOT concurrence to proceed.

lake &
Ray
Roberts

Denton

To
McKinney

Survey: TxDOT has contracted with sygyovider for
survey & SUE. Supplemental ground topo, flight aerial
topo, and aerial photography have beenmeted.




FM 2164/Union Hill/FM 455

CSJ: 081602-079 SchematicApproved: April 7,2016
. Intersections of FM 2164 and Union H .

Limits: at EM 455 Environmental Clearance August2, 2016
Construction Cost: | $1,280,176 ROW Acquisition Complete: August2017
Project Realign ntersection of FM 2164, Fm | Utility Relocations Complete: | February 2018
Description: 455,andUnion Hill 100% Plans: December 4. 2017
Firm: LTRA Let Date: March7,2018

Key Contact: Massoud ManegixDOT PM: Dawit Construction Complete: February 2019

Abraham
Current Activity :

1 ROW: Acquisition is complete.

1 Utilities: Green Spgngs Special Utility
District line has been incorporated into
construction contract

1 Construction: Theproject was awarded to

JagoePublic There are 15%o0rking days and
9 months of barricadesSee attached TxDOT

construction report

OPTION 4

SCALE:

12200




TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: Augustl4, 2018
Report prepared by: Keith Long

Project: CC 8162-79

Control: 081602-079

Highway: FM 455

Limits:  At: FM 2162 and Union Hill Road
Contractor:JagoePublic Company

TxDOT Project manager: Keith Long Phone: (214) 208212
Contractords Superi nt Phomke(940)23202Bames Eat on

Date Work Began: July 11, 2018
Anticipated Completion Date: February 2019

Current Activities :

Current activities include: Continuing to prep ROW; continued shoulder repair within project limits
done by an existing maintenance contract; placing flex baseektbound=M 455. Lime treating
embanked earthwork on FM 2164 north and westbound FM 455 shoulder.

Narrative descripton of | ast moWotkbheyan oraJaly 111,\2018. iBegan to prep
ROW:; began shoulder repair within project limits done by an existing maintenance contract.

Narrative description of activities planned for next month Continue preppig ROW; insalling
new waterlinetraffic switched to detourPlace asphalt for newestbound main lanesd shoulder
FM 455. Close FM 2164orth;tie in new subgrade embankment to existing roadway and place
asphalt.

Traffic issues: NA

Plans for changes in trafic patterns: Close FM 2164orthand detour traffic to FM 1190 to build
new roadwaynd remove old roadwaglosure expectkto be scheduled some time in September
2018

Item(s) of work currently controlling project completion: Waterline

Other items of significance: None



013510-050; 013510-057 April 24,2017

013510-050:from US 377 to Collin County lin
013510-057:from Loop 288 to US 377

June 29, 2018

Widen existing roadway from/@-lane to 6

lane divided with intersectioimprovements June 2019
$130million February 2021
AECOM (EA and schematigcranSystems *

and White Oak Engineers (PS&E)

TxDOT: Stephen Endre®on Vo, May 2021
Emmanuel Navarro

CSJ: 01330-057
CSJ: 01330050

P
c
S
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O
=
o
O
c
o
c
.
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Current Activity :

1 PS&E: TxDOT design teanmade the80% PS&E for CSJ 0138.0-057 (from Loop 288 to US

377)on June 25, 2018The 30% plan comments have been addresSed:entlyworking

toward 60% plan setEstimated timeline for 60%ubmittalis in December 2018TxDOT
consultantontinuesvork onPS&E for CSJ 0138.0-050 (from US377 to county line) The

30% submittaivas maden July 27,2018 Estimated timeline for 60% submittal is in January

2019

ROW: AECOM finalizedproposedROW.

Utilities: Utilities notified of upcoming project at utility cadinationmeeting on April 19,

2018. Received test hold information for utilities that may be in conflict.

1 Funding: For CSJ050 TxDOT identified$47.1 million in Proposition 1 fundmd$14 million
in STRMM for a total of $61.Imillion; for CSJ-057, TXDOT identified$13 million in
Proposition 1 fundslUS 380 has been listed as a project on thgeld plan with an additional
$28.6 million.
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